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Process Affected: 
Scope Design Right of Way Utilities Environmental  Historic Construction 

Bureaus Affected:  Design, Project Management 
                                       &  Construction 

Procedure(s) Affected:        Design Development 
Scope Development & Construction 

Route & Section:    N/A County/Municipality:  N/A 

Project Summary:  N/A 
 

Nature of Problem(s):   
The findings of several 70-90 completion meetings and recent Construction Orders included a number of issues that could have 
been resolved during the scoping and design phase.  Many of these issues result from project elements being compromised solely 
due to the requirement to meet existing project schedules and/or established budgets.  This often results in increased construction 
costs, construction delays and inconvenience to the traveling public. 
 
As an example, in a recent contract, three deteriorated cobble stone intersections required rehabilitation.  Within this same 
contract, heavy rutting of the roadway surface had to be repaired.  These items should have been evident in the scope or 
development phase of the contract. 
 

Recommendation(s): 
Corrective Action Notice (CAN) 014 will soon be released and will require that designers complete a quality assurance checklist 
and submit a certification assuring the Department that all the requirements of the initial and final design submissions have been 
completed.  In order to allow necessary elements to be properly incorporated into the Contract documents, and thereby avoid the 
above mentioned impacts, it is necessary for the following to be provided by the Division of Project Management: 

• Sufficient funds and adequate time frames in the Design schedule to allow for constructibility reviews. 

• Sufficient funds and adequate time frames in the Design schedule to allow for on-site reviews of the project. 

• Sufficient funds and adequate time frames in the Design schedule to allow for proper scope and design development. 

By establishing adequate funding and schedules, the Department should realize an overall project savings and benefit from the 
construction of a quality project. 
 

Implementation:  Effective immediately 
 

Impact Assessment: 
Schedule Quality Cost Scope 

Cost Impact: 
Can be considerable.  

 

 


